

Commonwealth Standard Grant Agreement

Project ID: NEMA-DRF-2026-UHS01

Program: Disaster Ready Fund (DRF) - Round 1

Funder: Commonwealth of Australia represented by the National Emergency Management Agency (NEMA)

Grantee: Urapuntja Health Service Aboriginal Corporation (UHSAC)

Part A: Grant Details

1. Parties to the Agreement

The Commonwealth

The Commonwealth of Australia represented by:

National Emergency Management Agency (NEMA)

ABN: 90 286 172 058

Address: 3 National Circuit, Barton ACT 2600

Contact Officer: Sarah Connor, Program Director

Email: drf.grants@nema.gov.au

The Grantee

Urapuntja Health Service Aboriginal Corporation (UHSAC)

ABN: 45 449 518 275

Address: Sandover Highway, Utopia NT 0872 (PMB 31, Alice Springs NT 0870)

Authorised Representative: Ms. Melissa Hinson, Chief Executive Officer

Email: ceo@urapuntja.org.au

Phone: +61 (08) 8956 9875

2. Agreement Activity & Term

- **Project Title:** Utopia Homelands Disaster Preparedness & Climate Resilience Project
- **Execution Date:** 2 July 2026
- **Commencement Date:** Upon signature by both parties (2 July 2026)
- **Completion Date:** 31 December 2027

- **Acquittal Due Date:** 28 February 2028

3. Grant Funding and Payment Schedule

The total Grant Funding obligated under this Agreement is **\$850,000.00** (GST Exclusive). If GST is applicable, the Commonwealth will pay an additional **\$85,000.00** (representing 10% GST), totaling **\$935,000.00** (GST Inclusive).

Payments will be made in installments upon NEMA's satisfactory acceptance of the corresponding Milestone deliverables:

Milestone / Payment Trigger	Deliverable Requirements	Due Date	Payment Amount (excl. GST)
Milestone 1: Initial Mobilisation & Work Plan	- Fully executed Funding Agreement. - Submission and approval of Project Work Plan and Risk Management Strategy. - Valid Tax Invoice.	31 August 2026	\$255,000.00 (30%)
Milestone 2: Procurement & Off-site Manufacture	- Proof of purchase for Starlink hardware and communication array. - Signed supply contracts for 2x 25,000L polyethylene tanks and solar switchboards. - Valid Tax Invoice.	30 November 2026	\$340,000.00 (40%)
Milestone 3: Installation & Civil Retrofitting	- Progress Report confirming installation of water reserves, backup power ATS systems, and satellite backhaul arrays across the target outstations. - Valid Tax Invoice.	31 May 2027	\$170,000.00 (20%)
Milestone 4: System Testing, Drills & Acquittal	- Completion of emergency mock drill with local residents and NT Emergency Services. - Final Project Report and Independently Audited Financial Acquittal Statement. - Valid Tax Invoice.	31 December 2027	\$85,000.00 (10%)
Total Grant Value			\$850,000.00

4. Reporting Requirements

The Grantee must submit the following reports in accordance with the specified templates and guidelines:

1. **Activity Work Plan:** Detailed project timeline, local First Nations procurement plan, and detailed engineering design for solar switchboards.
 - *Due Date:* 31 August 2026
 2. **Progress Report 1:** Detailing status of procurement, shipping logistics, and site clearances.
 - *Due Date:* 15 January 2027
 3. **Progress Report 2:** Detailing physical installation updates, telemetry links integration, and outstation training schedules.
 - *Due Date:* 15 July 2027
 4. **Final Report & Acquittal:** Summary of project outcomes, community resilience metrics, and a certified independent financial audit of all expenditures.
 - *Due Date:* 28 February 2028
-

Part B: Standard Grant Conditions

1. Purpose of the Grant

The Grantee must use the Grant Funding solely to perform the Activity described in this Agreement. Any unauthorized diversion of funds will constitute a material breach and trigger immediate recovery procedures.

2. Assets and Equipment

Any equipment or assets purchased with the Grant Funding (including Starlink hardware, water tanks, solar panels, and switchboards) must be:

- Registered on the Grantee's asset register.
- Properly maintained, insured, and used exclusively for the emergency relief and clinic operations of the Utopia Homelands.
- Retained under the ownership of the community-controlled organization for a minimum of five (5) years post-project completion.

3. Record Keeping and Audit

The Grantee must maintain complete and accurate financial records relating to the receipt and expenditure of the Grant Funding. NEMA or its authorized representatives reserve the right to

audit the Grantee's records and inspect the project sites at Soapy Bore and outer outstations upon seven (7) days' notice.

Part C: Signatures

Signed for and on behalf of the parties to this Agreement:

Signed for the Commonwealth (NEMA)

Sarah Connor

Program Director, National Emergency Management Agency

Date: 2 July 2026

Signed for the Grantee (UHSAC)

Ms. Melissa Hinson

Chief Executive Officer, Urapuntja Health Service Aboriginal Corporation

Date: 2 July 2026