

COMMONWEALTH STANDARD GRANT AGREEMENT

Australian Renewable Energy Agency (ARENA) — First Nations Community Energy Resilience Fund (FNCERF)

Project ID: ARENA-FNCERF-2026-UHSo4
Date of Execution: 5 October 2026

This Agreement is between the Australian Renewable Energy Agency and the Grantee to fund solar PV arrays, battery storage systems, and microgrid installations.

Part A: Grant Details

1. Parties to the Agreement

The Funder	The Grantee
Australian Renewable Energy Agency (ARENA) ABN: 35 257 659 428 Address: 2 Marcus Clarke Street, Canberra ACT 2601 Contact Officer: David Jones, Investment Director Email: fncerf@arena.gov.au	Urapuntja Health Service Aboriginal Corporation (UHSAC) ABN: 45 449 518 275 Address: Sandover Highway, Utopia NT 0872 Authorised Representative: Ms. Melissa Hinson, Chief Executive Officer Email: ceo@urapuntja.org.au

2. Agreement Activity & Term

- **Project Title:** Utopia Clinics Solar Microgrid & Energy Security Installation
- **Commencement Date:** 5 October 2026
- **Completion Date:** 31 December 2027
- **Acquittal Due Date:** 28 February 2028

3. Grant Funding, Co-Contribution, and Payment Schedule

The total Grant Funding allocated under this Agreement is **\$750,000.00** (GST Exclusive). The Grantee is required to provide a cash co-contribution of **\$112,500.00** (representing 15% of project value) into the project trust account prior to Milestone 2.

Milestone	Deliverable Requirements	Due Date	Payment Amount (excl. GST)
Milestone 1	Critical Load Analysis report detailing clinic vaccine fridge usage, emergency backup power paths, and Starlink telemetry links.	15 Nov 2026	\$225,000.00 (30%)
Milestone 2	Delivery and offsite warehouse staging verification of lithium BESS containers and ground-mount PV brackets.	31 Mar 2027	\$300,000.00 (40%)
Milestone 3	Installation complete at Soapy Bore central clinic. Microgrid ATS connection, inverter integration, and live telemetry testing.	31 Aug 2027	\$150,000.00 (20%)
Milestone 4	7-day continuous operation log, emergency islanding test success confirmation, and final audited financial acquittal statement.	31 Dec 2027	\$75,000.00 (10%)

Part B: Standard Grant Conditions

1. Technology Compliance

All solar and battery storage components must be rated for desert environments with continuous operational capability up to 50°C and certified dust-proof casings.

Part C: Signatures

Signed for ARENA:

David Jones, Investment Director
Date: 5 October 2026

Signed for UHSAC:

Ms. Melissa Hinson, CEO
Date: 5 October 2026